
DAILY WORK ORDER 

Work Sites 
Bossert Manufacturing 

Wor k Peri odi 
7/28/87 

Contractor: 
Contractor 

0. H. Materials 
s Paul Street 

QSCs Jack D„ Harmon 

WORK PLANNED/AUTHORI ZED s 
:.) Continue removal of steel 

debris from the sumps using 
the magnet ?< drain out 
liquid using 2" pump and 
skid unit 

.'•) Continue to clean—out sumps 
in Level B & prep for laser 

I.) Man if est 2 PCB dumpsters 2< 
ship Load-out PCB dumpster 

••."'Mix sludge in the vats to 
neutralise with lime 

'<» ) Cont i nue t o 1 aser ar ea #13 
first floor 

. )Sample drums in area #9 for 
di sposal 

»)Skim oil layer off 50K pool 
with skid unit 

EQUIPMENT PLANNED/AUTHORI ZED s 
C 3) Vans C 2 Pi c k-up Tr uc k 
CI) Decon trailer C3) Bobcats C 1 ) 
C 1 ) 
C 1 ) 
C 1 ) 
CS) 
C 1 ) 

) 

C4) 
c i :> 
C4) 
C3) 
C 1 ) 

Laser 
Mi ni —Tr ackhoe 

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDERs 

1 .  )  
.) 
) 
) 

5. ) 
6 = ) 

4 

Yes 
x ) 
x) 
x ) 

;> 
x) 
x) 

Nc Conti nues 

COMMENTS; 

Dec on trailer (. 
Command Post Trailer 
Crew Trailer C3) 12K Poo 1 s 
Portable Eye Wash CI) Cars 
Radioes CI) 50K Pool 
Water Treatment System 
w/ appurtenances 
High-Pressure Water 
w/hoses CI) Mini—Tr< 

C20) Propane tanks CI) Hi-Li ft 
CI) Cascade System 

Porta-Johns CI) 955 Loader 
S-CY Dumpster CI) 3-in 
Submersible Pumps;C3) 2-in 
Satelites C2) S.5KW Generators 
F'neumat i c For k lift 

EQUIPMENT USED FROM 
PREVIOUS DAYs 

All Authorised 

comments! 

PERSONNEL AUTHORI ZEDs 
CI) Response Manager 
C2) Laborer 
CI) Lab Technic!an C2) 
C 10 ) C1 ean-up Tec hn i c i an C 1 ) 

CI) For eman C 3) 
C 2 ) F o r e m an C 2 ) 
CI) Field Clerk 
C4) Clean-up Te<: 
CI) Operator C 21 

hnic i an 

427695 



Contractor Signatures JSC Signature: 

^-Jdsc 
Dates 

-7Z«2?Z?2 H" T-fo til-




